EXHIBIT C

SCOPE OF WORK, SUBMITTAL REQUIREMENTS, AND

SCHEDULE
FOR CLEANUP ACTION
CITY PARCEL SITE

This Scope of Work is to be used by the PLPs and their consultants to develop and

* execute plans and reports for the City Parcel Site. The PLPs shall furnish all personnel,
materials, and services necessary for o1 incidental to preparing plans and reports, and for
the implementation of the cleanup action as defined in the Final Cleanup Action Plan
(FCAP), or with specific modifications that allow the building on Site to remain.
Submittals of deliverables shall be prepared in accordance with WAC 173-340-840,
General Submittal Requirements.

Task L. Letter of Intent
A letter of intent cleatly defining the PLPs intent to abide by this
Enforcement Order in good faith will be delivered to Ecology’s Project
Coordinator within 15 days of issuance of this Order.
Task IL. Remedial Action Plan
The Remedial Action Plan shall include the contents of the following
repoits in accordance with WAC 173-340-400:
a) Engineering Design Report and the Construction Plans and
Specifications under WAC 173-340-400 (4)(a) and (b), as appropriate to
the Site and to the cleanup action specified in the FCAP or with Ecology’s
proposed modifications. This shall include a soil excavation plan, tank,
drywell and drains removal plan, building removal plan (or building
testing and cleaning plan), information on backfill emplacement, testing,
compaction, final grading, and schedule, and copies of permits.
b) Compliance Monitoring Plan
This plan shall describe the monitoring to be performed duting
construction (protection monitoring), and during soil removal -
(performance monitoring) to meet the requirements of WAC 173-340-410.
A Sampling and Analysis Plan/Quality Assurance Procedures Plan '
meeting the requirements of WAC 173-340-820 shall be included. Afier
completion of the cleanup and removal activities, one round of
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groundwater sampling shall be conducted to confirm that PCBs are not in
groundwater.

¢) Institutional Controls Plan

Institutional controls are required for the City Parcel and the City of
Spokane properties because industrial soil cleanup levels were established
for these areas. Institutional controls for the alleyway would be required if
PCB levels above the unrestricted land use soil cleanup level will remain
in the area.

This plan shall describe the measures to be undertaken to limit or prohibit
activities that may interfere with the integrity of the cleanup action as
required under WAC 173-340-440.

A copy of the draft restrictive covenant and legal descriptions of
properties requiring the restrictive covenant shall be included.

If applicable, a financial assurance mechanism shall be included that
would cover the cost associated with future building removal (if
appropiiate) and associated cleanup activities that would be required.

d) Health and Safety Plan

This plan is required for remedial actions as specified in WAC 173-340-
810.

Deliverables: Remedial Action Plan — Draft
Remedial Action Plan — Final

Task III. Implementation of the Cleanup Action

Implementation of the cleanup action shall begin no later than 60 days
after approval of the final Remedial Action Plan.

A Restrictive Covenant shall be recorded not later than 60 days after
approval of the final Remedial Action Plan.

Construction shall be conducted in accordance with the Remedial Action
Plan prepared under this Scope of Work.

Detailed records shall be kept of all aspects of the work performed during
the operation and construction including materials used, items installed,
tests and measurements performed. '
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Deliverables:

Recorded Restrictive Covenant
Financial Assurance Mechanism (if necessary)
Progress Reports

Task IV, Cleanup Action Report
At the completion of cleanup implementation, a Cleanup Action Repott is
required. The engineer responsible for the supetvision of the construction
shall prepate:
1. As-builts reports that shall contain as built drawings and a
documentation of'all activities.
2. Documentation of any changes or modifications that were necessary.
and approved during the course of implementing cleanup actions.
3. Results of compliance monitoring
Deliverables: Cleanup Action Report — Draft
Cleanup Action Report — Final
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SCHEDULE OF TASKS/DELIVERABLES

Effective Date of Enforcement Order
Task 1

Confitmation Letter to Ecology on
Intent to Abide by Enforcement Order
Task 11

Remedial Action Plan - Draft

Remedial Action Plan — Final

Task I1I — Implementation of Cleanup Action

Start of implementation

Recorded Restrictive Covenant

Progress reports
Task IV

Cleanup Action Repott — Draft

Cleanup Action Report — Final
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Start

15 days after start

75 days after start
30 days after receipt of
Ecology’s comments

No later than 6¢ days after
approval of Remedial Action
Plan

60 days after approval of
Remedial Action Plan

10" of every month

60 days after completion
of construction

30 days following receipt
of Ecology’s comments
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